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January 14, 2013 
 
 
Terry E. Branstad, Governor of Iowa 
Mike Marshall, Secretary of the Iowa Senate 
Carmine Boal, Chief Clerk of the Iowa House of Representatives 
Iowa State Capitol 
 
Governor Branstad, Secretary Marshall and Chief Clerk Boal; 
 
In accordance with Code of Iowa Section 418.8(4), I hereby convey the Annual Report of Iowa 
Flood Mitigation Program as administered by the Iowa Flood Mitigation Board. 
 
This report provides an overview of the Flood Mitigation Program, the activities undertaken by 
the Board in the last year, and details on projects that the Board has approved for funding in 
accordance Code of Iowa Chapter 418.  
 
It has been my pleasure to act as Chair of the Board during the initial efforts in standing up the 
program and working with applicants.  I am proud to say that the projects that have been 
approved by the Board to date are projected to avoid $1.8 billion in future flood related losses. 
 
I look forward to the Board’s continued efforts as they work with Iowa cities and counties to 
identify flood mitigation projects that will eliminate future flood hazards for Iowans. 
 
Sincerely, 
 
 
 
Mark J. Schouten 
Chair, Iowa Flood Mitigation Board 
Director, Department of Homeland Security and Emergency Management 
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Flood Mitigation Program 

 

      The Iowa Flood Mitigation Program is created within Code of Iowa, Chapter 418.  The Program seeks 
to provide funds for flood mitigation projects that otherwise would not be funded.  The Flood Mitigation 
Board is responsible for the implementation Code of Iowa Chapter 418.   

      The membership of the Board is comprised of four voting public members appointed by the 
Governor, five voting members representing state agencies, and four non-voting ex-officio members of 
the legislature.  The present membership is: 

 Mark Schouten, Chair, Department of Homeland Security and Emergency Management 

 Dr. Amy Kaleita, Vice Chair, Public Member 

 Jake Friedrichsen, on behalf of Michael Fitzgerald, Treasurer of Iowa 

 Lori McDaniel, on behalf of Chuck Gipp, Department of Natural Resources 

 Lorraine Glover, Public Member 

 Senator Rob Hogg, Iowa Senate 

 Arnold Honkamp, Public Member (deceased) 

 Carolann Jensen, on behalf of Dave Jamison, Iowa Finance Authority 

 Representative Jared Klein, Iowa House of Representatives 

 Representative Daniel Lundby, Iowa House of Representatives 

 James Gillespie, on behalf of Bill Northey, Secretary of Agriculture 

 John Torbert, Public Member 

 Senator Dan Zumbach, Iowa Senate  

      Administrative assistance is provided to the Board by the Iowa Department of Homeland Security and 
Emergency Management.  The Department also provides technical assistance to those governmental 
entities wishing to complete applications for the Board to consider. 

      As defined in Chapter 418, an eligible project “means the construction and reconstruction of levees, 
embankments, impounding reservoirs, or conduits that are necessary for the protection of property from 
the effects of floodwaters and may include the deepening, widening, alteration, change, diversion, or 
other improvement of watercourses if necessary for the protection of such property from the effects of 
floodwaters.”    
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      Eligible applicants to the program are governmental entities.  According to Chapter 418 governmental 
entities means any of the following:  

 a county  

 a city  

 a joint board or other legal or administrative entity established or designated in an agreement 
pursuant to Chapter 28E between any of the following:  

o two or more cities located in whole or in part within the same county  

o a county and one or more cities that are located in whole or in part within the county 

o a county, one or more cities that are located in whole or in part within the county, and a 
drainage district formed by mutual agreement under section 468.142 located in whole or in 
part within the county. 

      Governmental entities wishing to complete and submit an application for funds must include the 
following:   

a.   A project plan that includes: 

(1) A detailed description of the project, including all phases of construction or 
reconstruction included in the project, maintenance plans for the completed project, the 
estimated cost of the project, and the maximum amount of debt to be incurred for purposes 
of funding the project; and 

(2) A detailed description of all anticipated funding sources for the project, including 
information relating to either the proposed use of financial assistance from the flood 
mitigation fund or the proposed use of sales tax increment revenues. 

b.   A copy of the application for federal funds and subsequent approval letter. 

c.   A detailed budget. 

d.   A statement about whether the project is designed to mitigate future flooding of existing 
property and infrastructure that have sustained significant flood damage and are likely to sustain 
significant flood damage in the future. Detailed information on the existing property and 
infrastructure shall be included. 

e.   A statement about whether the project plan addresses the impact of flooding both upstream 
and downstream from the area where the project is to be undertaken and whether the project 
conforms to any applicable floodplain ordinance. 

f.   A statement about whether the area that would benefit from the project’s flood mitigation 
efforts is sufficiently valuable to the economic viability of the state or is of sufficient historic 
value to the state to justify the cost of the project. 
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g.   A statement about the extent to which the project would utilize local matching funds. The 
board shall not approve a project unless at least 50 percent of the total cost of the project, less any 
federal financial assistance for the project, is funded using local matching funds, and unless the 
project will result in nonpublic investment in the governmental entity’s area, as defined in Iowa 
Code section 418.11(3), of an amount equal to 50 percent of the total cost of the project. For 
purposes of this paragraph, “nonpublic investment” means investment by nonpublic entities 
consisting of capital investment or infrastructure improvements occurring in anticipation of or as 
a result of the project during the period of time between July 1, 2008, and ten years after the 
board approves the project. 

h.   A statement about the extent of nonfinancial support committed to the project from public 
and nonpublic sources. 

i.   A statement about whether the project is designed in coordination with other watershed 
management measures adopted by the governmental entity or adopted by the participating 
jurisdictions of the governmental entity, as applicable. 

j.   A statement about whether the project plan is consistent with the applicable comprehensive, 
countywide emergency operations plan in effect and other applicable local hazard mitigation 
plans. 

k.   A statement about whether financial assistance through the flood mitigation program is 
essential to meet the necessary expenses or serious needs of the governmental entity related to 
flood mitigation. 

l.   Any other documents requested by the board to assist the board in the consideration of the 
application. 

m.   If the governmental entity intends to issue bonds in accordance with Iowa Code section 
418.14, the governmental entity shall provide information from the proposed bonding company as 
to the viability of the bond issuance. 

 

      The Board can receive project applications through January 1, 2016.  When the Board receives these 
applications the Code of Iowa asks them to do the following: 

1.   The board may request an independent engineering review of the project to determine the 
technical feasibility, engineering standards, and total estimated cost of the project. Such review 
may be completed by the United States Army Corps of Engineers. All costs related to the review 
shall be the responsibility of the governmental entity. 

2.   The board shall not approve any project plan that includes financial assistance pursuant to 
this chapter that would be used to pay principal and interest on or refinance any debt or other 
obligation existing prior to the approval of the project. 

3.   The board shall not approve a project plan application for which the amount of sales tax 
increment revenue remitted to the governmental entity would exceed $15 million in any one 
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fiscal year or if approval of the project would result in total remittances in any one fiscal year for 
all approved projects to exceed, in the aggregate, $30 million. 

4.   The board may contract with or otherwise consult with the Iowa flood center, established in 
Iowa Code section 466C.1, to assist in administering the flood mitigation program and review of 
applications. 

5.   The board, after consulting with the economic development authority, shall approve, defer, 
or deny the applications. 

6.   If the application is denied, the board shall state the reasons for the denial. The governmental 
entity may resubmit the application for consideration any time prior to January 1, 2016. 

7.   If the application is approved, the board shall specify whether the governmental entity is 
approved for use of the sales tax revenues under Iowa Code section 418.12 or whether the 
governmental entity is approved to receive financial assistance from the flood mitigation fund 
under Iowa Code section 418.10. 

8.   If the board approves an application that includes the use of sales tax increment revenues, the 
board shall establish the annual maximum amount of such revenues that may be remitted to the 
governmental entity not to exceed $15 million or 70 percent of the total yearly amount of 
increased sales tax revenue in the governmental entity’s applicable area and deposited in the 
governmental entity’s account, whichever is less. The board may, however, establish remittance 
limitations for the project lower than those specified in this section. 

9.   If the board approves an application that includes financial assistance from the flood 
mitigation fund, the board shall negotiate and execute on behalf of the department all necessary 
agreements to provide such financial assistance. 

10.   Upon approval of an application for financial assistance under the program, the board shall 
notify the treasurer of state regarding the amount of moneys needed to satisfy the award of 
financial assistance and the terms of the award. 

11.   If, following approval of an application, it is determined that the amount of federal financial 
assistance exceeds the amount of federal financial assistance specified in the application, the 
board shall reduce the award of financial assistance from the flood mitigation fund or reduce the 
amount of sales tax revenue to be received for the project by a corresponding amount. 

12.   Following the approval of an application which proposes to use sales tax increment 
revenues, the governmental entity shall adopt a resolution authorizing the use of sales tax 
increment from the governmental entity’s flood project fund. Within ten days of adoption, the 
governmental entity shall provide a copy of the resolution to the Iowa Department of Revenue. 

The two funding sources to support the program are a sales tax increment and a flood mitigation fund.   

      The sales tax increment consists of the amount of increased sales tax revenue within the governmental 
entities boundaries.  The Department of Revenue works with the governmental entity to establish a base 
year and in subsequent year’s deposits those sales tax revenues that exceed the base year revenues into a 
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separate account maintained by the State Treasurer.  By law, the Iowa Department of Revenue can only 
deposit 70 percent of the increment revenue into the account with the remainder going to the state general 
fund.  Funds placed into the account are then made available to the governmental entity to support their 
flood mitigation project.  This funding cannot annually exceed $15 million for individual governmental 
entities or $30 million in aggregate for all governmental entities. 

      The flood mitigation fund is under the control of the Board and consists of monies appropriated by the 
General Assembly and any other monies available or obtained by the Board.  Monies in the fund can be 
used to provide financial assistance to governmental entities in the form of grants, loans, and forgivable 
loans.  The Board specifies the terms and conditions of any assistance provided from the fund.  Presently, 
there are no monies in the fund. 
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Flood Mitigation Board Activities for 2013 

 

The Flood Mitigation Board convened for their first meeting on April 30, 2013.   Additional meetings 
were held in June, July, September, November and December.  Meetings were conducted in Des Moines, 
Cedar Rapids, and Dubuque. 

At that first meeting Mark Schouten was selected as Chair and Dr. Amy Kaleita was selected at Vice-
Chair.  One of the Boards first tasks was to develop and formally adopt administrative rules and an 
application package.  The staff of the Iowa Department of Homeland Security and Emergency 
Management presented the Board with draft administrative rules and draft applications for their 
consideration.  The Board considered these draft documents and solicited public comment over the course 
of their first three meetings.  Ultimately the Board settled on an approved version of both documents and 
the Department completed the administrative rule making process on behalf of the Board.  This rule 
making process was completed with the administrative rules becoming effective on November 20.  

Department staff began working with potential applicants immediately after the first Board meeting in 
April.  These applicants provided the first complete applications to the Board at the November 21st 
meeting.  At that meeting, seven applications were presented from the cities of Cedar Rapids, Coralville, 
Dubuque, Iowa City, Storm Lake, Waverly, and Winterset.  The first six sought funding from the sales 
tax increment while Winterset sought funding from the Flood Mitigation Fund.  Brief descriptions of the 
proposed projects and funding amount can be found later in this document. 

At the December meeting the Board unanimously approved the six projects that sought funding from the 
sales tax increment.  The total cost for these projects is $877,788,956.  The sales tax increment provides 
$390,263,984 with federal funding contributing $275,315,485 and local funding providing $236,701,120.  
It is anticipated that over the design life of these six projects, $1,857,449,370 in losses will be avoided.   

As noted earlier, the Board did also receive an application for the city of Winterset that sought funding 
from the Flood Mitigation Fund.  This fund is created within Code of Iowa Chapter 418 and shall be used 
by the Board to make grant, loans, and forgivable loans.  The Fund consists of money appropriated by the 
general assembly and any other funds available to or obtained by the Board.  Presently there are no 
monies within the fund. 

As there are no monies in the fund, the Board chose to table the application received from the city of 
Winterset.  However, the members of the Board expressed great interest in seeing monies placed into the 
fund.  The Board feels that while the sales tax increment fund works extremely well for larger cities and 
municipalities, a vast majority of smaller cities in Iowa cannot avail themselves of it.  The Flood 
Mitigation Fund could, if funded, present these smaller cities with viable projects, an opportunity to 
experience the same benefits of flood mitigation that these larger cities will experience.  The Department 
indicates that they presently have over 200 applications for federal hazard mitigation funds that will not 
be funded via the federal program and the applicants do not have a sufficient sales tax increment, which 
would possibly qualify for the state Flood Mitigation Fund.   The Board sees the merit of having flood 
mitigation projects serve as many municipalities within Iowa, as the General Assembly sees fit to fund, 
irrespective of the size of those municipalities. 
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Approved Project Detail 

 

Following you will find detail on the six projects that have been approved by the Flood Mitigation Board 
to date. 

Each approved project detail sets out a brief description of the project, internet links to actual application 
documents, a project cost breakout, yearly tax increment usage, and anticipated avoided damages over the 
life of the design. 

We have also included a project detail for the application from the City of Winterset that the Board tabled 
at the December 4, 2013 meeting.  This application was tabled as it seeks funding from the Flood 
Mitigation Fund which presently has no monies.  
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City of Cedar Rapids 

The City of Cedar Rapids requested approval of a grant in the amount of $263,773,493 to 
provide 46% of our $570,430,493 total project cost for flood mitigation on both sides of the 
Cedar River in Cedar Rapids. The goal of the proposed system when completed is to reduce or 
eliminate the future flood damages resulting from flood events similar or less than the event that 
occurred in June of 2008. The proposed mitigation system includes construction of 6.24 miles of 
levee and floodwalls (permanent and removable), 11 pump stations, 21 roadway and railroad 
gate closures, improvements to a flood prone bridge (elevation of approaches), and design on a 
second river crossing. While the City believes that, based on 2.5% growth in sales tax, it would 
reach the maximum amount of sales tax increment allowed under state law in FY19 it is asking 
for the sales tax increment generated each year up to the allowable  
$15 million.  
 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_CedarRapids_ExecSummary.pdf 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_CedarRapids_Application.pdf 
 
 
 
Project Cost Breakout Yearly Tax Increment 

APPLICANT 
CEDAR 
RAPIDS  

INCREMENT 
REQUEST 
TOTAL 

 $263,773,493 

FEDERAL 
FUNDING  $175,882,000 

LOCAL 
FUNDING  $130,775,000 

ADJUSTMENTS  $               -    

TOTAL 
PROJECT  $570,430,493 

    
Non-public 
Investment   

AVOIDED 
DAMAGES        
OVER DESIGN 
LIFE (HSEMD 
provided 
number) 

 $1,025,800,000 

 

2014  $          2,499,988.00  

2015  $          5,062,477.00  

2016  $          7,689,027.00  

2017  $       10,381,241.00  

2018  $       13,140,760.00  

2019  $       15,000,000.00  

2020  $       15,000,000.00  

2021  $       15,000,000.00  

2022  $       15,000,000.00  

2023  $       15,000,000.00  

2024  $       15,000,000.00  

2025  $       15,000,000.00  

2026  $       15,000,000.00  

2027  $       15,000,000.00  

2028  $       15,000,000.00  

2029  $       15,000,000.00  

2030  $       15,000,000.00  

2031  $       15,000,000.00  

2032  $       15,000,000.00  

2033  $       15,000,000.00  
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City of Dubuque 

The Bee Branch Watershed Flood Mitigation Project is a multi‐phased approach to address the 
severe and frequent flash flooding experienced in the Bee Branch Watershed in the City of 
Dubuque. As outlined in the Drainage Basin Master Plan, the engineering report by HDR 
engineering (Omaha, NE), the improvements associated with the Bee Branch Watershed Flood 
Mitigation Project will mitigate the flooding experienced over the past twelve years in four ways: 
reduce the volume of floodwaters, reduce the flow of floodwaters, increase floodwater 
conveyance capacity through watershed, and providing barriers between critical facilities and 
floodwaters. This multi‐faceted, holistic approach includes the following phases: 1. Carter Road 
Detention Basin, 2. West 32nd Street Detention Basin, 3. Historic Millwork District, 4. Lower 
Bee Branch Creek Restoration, 5. Flood Mitigation Gate Replacement, 6. Impervious Surface 
Reduction, 7. Upper Bee Branch Creek Restoration, 8. 22nd Street Storm Sewer Improvements, 
9. Flood Mitigation Maintenance Facility, 10. North End Storm Sewer Improvements, 11. Water 
Plant Flood Protection, 12. 17th Street Storm Sewer Improvements. 
 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Dubuque_ExecSummary.pdf 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Dubuque_Application.pdf 
 
 
 
Project Cost Breakout Yearly Tax Increment 

APPLICANT DUBUQUE  

INCREMENT 
REQUEST 
TOTAL 

 $98,494,178  

FEDERAL 
FUNDING 

 $50,248,190  

LOCAL 
FUNDING 

 $76,678,802  

ADJUSTMENTS 
 $(24,491,634) 

TOTAL 
PROJECT 

 $200,929,536  

    
Non-public 
Investment   

AVOIDED 
DAMAGES        
OVER DESIGN 
LIFE (HSEMD 
provided 
number) 

 $582,000,000 

 

2014  $             332,469.00  

2015  $          1,407,664.00  

2016  $          2,132,255.00  

2017  $          2,871,049.00  

2018  $          3,624,322.00  

2019  $          4,392,361.00  

2020  $          5,175,452.00  

2021  $          5,973,893.00  

2022  $          6,787,982.00  

2023  $          6,944,414.00  

2024  $          6,968,288.00  

2025  $          6,946,514.00  

2026  $          6,957,577.00  

2027  $          6,947,487.00  

2028  $          6,947,500.00  

2029  $          6,500,000.00  

2030  $          6,000,000.00  

2031  $          5,500,000.00  

2032  $          3,260,000.00  

2033  $          2,824,951.00  
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City of Iowa City 

The Iowa City project includes two steps involving the relocation of the wastewater treatment 
operations.  The first step of the flood mitigation project was the relocation of wastewater 
operations from the north plant to a newer plant located south of Iowa City and out of the flood 
plain. This involved designing the larger south facility, upgrading the south plant, and then 
expanding the south plant. Design was completed in early 2012 and the plant expansion expected 
to be completed in late spring/early summer 2014. Total cost of the first phase will be nearly $55 
million. 
 
The second step of the project is to demolish the flood prone north wastewater treatment facility. 
This would involve demolishing the entire site. The final step would be to create new flood 
capacity at the site. This would involve creating a five acre wetland in the southern portion of the 
north plant area and stream bank restoration along Ralston Creek where it meets the Iowa River. 
 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_IowaCity_ExecSummary.pdf 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_IowaCity_Application.pdf 
 
 
Project Cost Breakout Yearly Tax Increment 

APPLICANT IOWA CITY  

INCREMENT 
REQUEST 
TOTAL 

 $8,497,249 

FEDERAL 
FUNDING  $35,011,800 

LOCAL 
FUNDING  $19,933,200 

ADJUSTMENTS  $               -    

TOTAL 
PROJECT  $63,442,249 

    
Non-public 
Investment   

AVOIDED 
DAMAGES        
OVER DESIGN 
LIFE (HSEMD 
provided 
number) 

 $118,800,000 

 

2014  $             172,676.35  

2015  $             642,053.76  

2016  $             802,613.40  

2017  $          1,074,890.20  

2018  $          1,321,915.69  

2019  $          1,551,832.50  

2020  $          1,805,515.70  

2021  $          1,125,751.40  
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City of Coralville 

This project consists of multiple small projects in two phases comprising a comprehensive 
approach to mitigating damages from both creeks, back up flooding from the Iowa River, and 
overland flooding issues caused by rainfall during high water events. The city has already 
committed over $13,750,000 of local, state, and federal funds to undertake work in the first 
phase of the project (already completed). This work includes construction of two new storm 
water pumping stations, storm water collection improvements to direct storm water to the 
pumping stations, and construction of over 2,400 linear feet of flood walls and berms along the 
flood plain of the creeks, including a 710 foot section that is integrated into a private apartment 
complex parking structure. This does not include the accompanying work completed or in 
process by the City of Iowa City or the University of Iowa, who the City of Coralville partnered 
with to create a comprehensive flood mitigation plan for the area around the Iowa River affected 
by the floods of 2008. 
 
The uncompleted work (Phase II) involves two components: 1. Construction of a flood wall and 
2. Elevating the 5th Street Bridge to prevent flooding of 5th Street and the area immediately 
adjacent to and downstream of Biscuit Creek. 
 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Coralville_ExecSummary.pdf 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Coralville_Application.pdf 
 
 
Project Cost Breakout Yearly Tax Increment 

APPLICANT CORALVILLE 

INCREMENT 
REQUEST 
TOTAL 

 $ 9,769,000  

FEDERAL 
FUNDING 

 $ 8,546,161  

LOCAL 
FUNDING 

 $ 5,204,498  

ADJUSTMENTS 
 $        -    

TOTAL 
PROJECT 

 $ 23,519,659  

    
Non-public 
Investment   

AVOIDED 
DAMAGES        
OVER DESIGN 
LIFE (HSEMD 
provided 
number) 

 $57,000,000 

 

2014  $             620,772.00  

2015  $          2,757,894.00  

2016  $          3,919,311.00  

2017  $          2,471,023.00  
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City of Storm Lake 

The City of Storm Lake requested assistance from the Flood Mitigation Fund Program for help 
in funding a project consisting of four separate phases as follows: 1. East Central Storm Water 
Project, 2. North Central Storm Water Project, 3. East 10th Street Project (Street Reconstruction 
due to North Central Project), 4. Expansion Blvd. Storm Water Project. 
 
These four phases will address the worst flooding areas within the City of Storm Lake providing 
relief to both residential and commercial/industrial properties within the corporate limits of the 
City of Storm Lake. The project is generally located on the East side of Storm Lake. 
 
All phases of the project total an investment of $8,166,120.84 in storm water management and 
cleaning in Storm Lake and will have a positive impact on over 2,300 people and over 3,000 
properties. 
 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_StormLake_ExecSummary.pdf 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_StormLake_Application.pdf 
 
 
Project Cost Breakout Yearly Tax Increment 

APPLICANT 
STORM 
LAKE  

INCREMENT 
REQUEST 
TOTAL 

 $ 4,083,060.42  

FEDERAL 
FUNDING 

 $ 1,403,436.00  

LOCAL 
FUNDING 

 $ 2,679,624.42  

ADJUSTMENTS 
  

TOTAL 
PROJECT 

 $ 8,166,120.84  

    
Non-public 
Investment   

AVOIDED 
DAMAGES        
OVER DESIGN 
LIFE (HSEMD 
provided 
number) 

 $17,849,370 

 

2015 
 $                      
500.00  

2016  $                54,324.00  

2017  $                54,324.00  

2018  $                54,324.00  

2019  $                54,324.00  

2020  $             238,210.00  

2021  $             239,411.00  

2022  $             242,433.00  

2023  $             245,360.00  

2024  $             248,192.00  

2025  $             250,929.00  

2026  $             253,571.00  

2027  $             257,118.00  

2028  $             259,553.00  

2029  $             262,894.00  

2030  $             266,124.00  

2031  $             270,243.00  

2032  $             273,236.00  

2033  $             277,117.00  

2034  $             280,873.42  
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City of Waverly 

The Waverly Flood Mitigation Improvements consist of mitigating flood hazards from the Cedar 
River and Dry Run Creek which have overlapping flood plains. After the 2008 Cedar River flood 
the Waverly Dam was reconstructed with an inflatable dam that was completed in November of 
2011 and effectively eliminating the threat of flooding from the Cedar River for 450 homes and 
businesses (Phase 1). However, most of these homes and businesses are still at risk of flooding 
from the Dry Run Creek and the City of Waverly is proposing to complete flood mitigation 
improvements that will permanently remove these properties from the FEMA 100-year 
floodplain. 
 
The Dry Run Creek improvements are divided into three sections to better facilitate construction 
scheduling. Upon entering into an agreement for state funding assistance the City of Waverly 
will immediately begin flood mitigation work starting with the section "A" of the Dry Run Creek 
from 4th Street SW (IA116) to W. Bremer Avenue (IA3) with construction occurring in 2015. 
The section "B" of the Dry Run Creek from W. Bremer Avenue (IA3) to 7th Street NW is 
projected to be constructed in 2015-16; and construction of section "C" of the Dry Run Creek 
from 1st Street SW to 4th Street SW (IA116) is projected to also be built in 2015-16. 
 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Waverly_ExecSummary.pdf 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Waverly_Application.pdf 
 
 
Project Cost Breakout Yearly Tax Increment 

APPLICANT WAVERLY  

INCREMENT 
REQUEST 
TOTAL 

 $ 5,647,004  

FEDERAL 
FUNDING 

 $ 4,223,898  

LOCAL 
FUNDING 

 $ 1,429,996  

ADJUSTMENTS 
 $          -    

TOTAL 
PROJECT 

 $ 11,300,898  

    
Non-public 
Investment   

AVOIDED 
DAMAGES        
OVER DESIGN 
LIFE (HSEMD 
provided 
number) 

 $56,000,000 

 

2014 
 $             
152,384.00  

2015 
 $             
236,446.00  

2016 
 $             
313,965.00  

2017 
 $             
398,087.00  

2018 
 $             
488,081.00  

2019 
 $             
575,332.00  

2020 
 $             
579,990.00  

2021 
 $             
582,873.00  

2022 
 $             
580,092.00  

2023 
 $             
580,300.00  

2024 
 $             
579,079.00  

2025 
 $             
580,375.00  
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City of Winterset 

The primary objective of the project submitted by the City of Winterset and its Municipal 
Utilities is to establish a sustainable, quality water supply to meet tomorrow’s needs at the lowest 
cost to their citizens. This project will bring the Cedar Lake dam into compliance with current 
standards, remove Cedar Lake from the state dam deficiency list, and protect the dam from the 
effects of floodwaters through the spillway. The project will include subgrade preparation under 
the spillway, complete replacement of the concrete spillway, reconstruction of the plunge pool 
and the construction of a toe berm on the downstream face of dam.  These improvements will be 
in accordance with current standards and should provide sufficient infrastructure to sustain 
another seventy five (75) years of providing quality water to the citizens of Winterset and 
protecting the public drinking water supply from the effects of floodwaters. 
 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Winterset_Application.pdf 
http://www.homelandsecurity.iowa.gov/documents/misc/FLOOD_Winterset_ExecSummary.pdf 
 
 
The total cost associated with obtaining the primary goal of a sustainable, quality water supply 
sufficient to meet tomorrows needs include approximately one and a half million dollars 
($1,500,000.00) for reverse osmosis in 2008, dredging Cedar Lake for approximately five and a 
half million dollars ($5,500,000.00) to be completed in 2014, and rehabilitation of Cedar Lake 
Dam and Spillway for approximately three million eight hundred thousand dollars 
($3,800,000.00) to be completed in 2014. The total cost for improvements completed in 2013 
and 2014 is approximately nine million three hundred thousand dollars ($9,300,000.00). The 
anticipated start date for the rehabilitation of Cedar Lake Dam and Spillway is July, 2014.  
Improvements for Cedar Lake are bonded and paid by water users. A partner to assist the citizens 
of Winterset with the cost burden associated with the Cedar Lake dam improvements and safely 
conveying floodwaters through the spillway would be greatly appreciated and would provide 
benefit to over five thousand (5,000) residents and businesses. The City of Winterset has 
requested the Flood Mitigation Board consider providing a grant for one million nine 
hundred thousand dollars ($1,900,000.00, 50/50 match) for reconstruction of the Cedar 
Lake dam and spillway that is necessary for the protection of property (The Primary 
Water Supply, Cedar Lake) from the effects of floodwaters. Secondary benefits of Cedar 
Lake include economic benefits, recreational opportunities, educational resources, and wildlife 
refuges. 
 
As indicated above, the Flood Mitigation Board has tabled this application until such time as 
there is funding within the Flood Mitigation Fund for cities that are not able to generate the 
necessary sales tax increment to fund the project. 
 


